
Exhibit O

BALTIMORE COUNTY PUBLIC SCHOOLS 
 

DATE:   September 23, 2003 

TO:    BOARD OF EDUCATION 
 
FROM:   Dr. J. Hairston, Superintendent 

SUBJECT: Request for Change Order – Design and Construction Administration 
Services at Woodholme Elementary School

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services 
 
RESOURCE 
PERSON(S): Donald F. Krempel, Ph.D., Executive Director 

Department of Physical Facilities 
 Richard Cassell, P.E., Administrator 

Office of Engineering and Construction 
 J. Kurt Buckler, P.E., Head of Engineering 

Office of Engineering and Construction 
 

RECOMMENDATION 
 

That the Board of Education approves a change order. 
 

***** 
 

Request for Change Order – Design and Construction Administration Services at Woodholme 
Elementary School. 
 

Appendix I – Recommendation of approval of a Change Order 



Appendix I 
 

Recommendation of Approval of a Change Order  
Design and Construction Administration Services for Woodholme Elementary School 

September 23, 2003 

On June 10, 2003, the Board of Education approved a fee acceptance with Grimm and 
Parker Architects, Inc. for the design services associated with the construction of Woodholme 
Elementary School. The original concept for this school was to provide storm water management 
with an aboveground pond.  Because of wetland areas on-site and previously developed site 
improvements, the decision has been made to address storm water management utilizing three 
underground storage areas.  In order to prepare the necessary design for these underground areas, 
a more precise site survey is needed to locate the soil test borings.  In order to perform this 
precision survey, the design consultant has requested a change order in the not-to-exceed amount 
of $2,000.00. 

 
This change order has been reviewed by our in-house engineering staff and found 

reasonable. At this time, the Department of Physical Facilities requests approval of a change 
order in the not-to-exceed amount of $2,000.00 with Grimm and Parker Architects, Inc. for 
additional survey work associated with the design of underground storm water management 
ponds at Woodholme Elementary School. 
 

Funding for these additional services is available from Capital Budget Project #111 –
Woodholme Elementary School. 
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