

Towson High School Site Analysis and Planning/Design

Timeline

January 2018

Draft Site analysis complete ¹	April 2018
Architect selection	May 2018
Feasibility study complete ²	October 2018
Design initiated	November 2018

Notes:

1. *Site analysis will include a preliminary historical assessment with the Maryland Historical Trust.*
2. *The Feasibility Study will be developed in accordance with state criteria for comparing the replacement of the existing school with a renovation/addition project.*
3. *Planning funds will include the effort to perform the site analysis, and develop the schematic design, design development, construction documents, and obtaining permits for both high schools. The tentative timeframe for this effort will span from January 2018 through December 2019 subject to all county/state reviews and approvals.*