

BALTIMORE COUNTY PUBLIC SCHOOLS

Joe A. Hairston, Superintendent

Towson, Maryland 21204-3711

BOARD EXHIBIT**August 14, 2001**

TO: Dr. Joe A. Hairston

FROM: Division of Physical Facilities


RE: Change Order – Major Maintenance Renovation Program
Campfield Elementary School

On January 9, 2001, the Board of Education approved an award of contract with James W. Ancel, Incorporated to perform work under the Major Maintenance Renovation Program at Campfield Elementary School. In order to complete this project, it has become necessary to remove and replace existing ceiling tile, grid and lighting in kitchen, dishwashing room and cafeteria. The work was not included in the original scope of work.

The Division of Physical Facilities has received a proposal from the Contractor for a total amount of \$25,068.00 to complete the additional scope of work. This cost has been reviewed by our consultant for this project and negotiations are complete. Based upon these negotiations, we recommend approval of a change order in the amount of \$24,939.00 with James W. Ancel, Incorporated to provide the work in the kitchen, dishwashing room and cafeteria.

Funding for this Change Order is available from Capital Budget Project # 665 – Major Maintenance.

APPROVED:


Donald F. Kempel, Ph.D.
Executive Director