

BALTIMORE COUNTY PUBLIC SCHOOLS

Joe A. Hairston, Superintendent

Towson, Maryland 21204-3711

BOARD EXHIBIT**August 14, 2001**

TO: Dr. Joe A. Hairston

FROM: Division of Physical Facilities

RE: Change Order – Major Maintenance Renovation Program
Grange Elementary School

On December 5, 2000, the Board of Education approved an award of contract with Phillips Way, Incorporated to perform work under the Major Maintenance Renovation Program at Grange Elementary School. In order to complete this project, it has become necessary to add supports for the electrical conduits and associated junction and pull boxes above the corridor ceilings.

The Division of Physical Facilities has received a proposal from the Contractor in the amount of \$24,902.00 to complete the additional scope of work. This cost has been reviewed by our consultant for this project and negotiations are on-going. Based upon this review, we recommend approval of a change order not-to-exceed the amount of \$24,902.00 with Phillips Way, Incorporated to provide necessary supports for these electrical conduits above the corridor ceilings.

Funding for this Change Order is available from Capital Budget Project # 665 – Major Maintenance.

APPROVED:


Donald F. Krembel, Ph.D.
Executive Director