



# **BALTIMORE COUNTY PUBLIC SCHOOLS**

Joe A. Hairston, Superintendent

Towson, Maryland 21204-3711

## **BOARD EXHIBIT**

**August 14, 2001**

**TO:** Dr. Joe A. Hairston

**FROM:** Department of Physical Facilities


**RE:** Change Order –Running Track Replacement  
Perry Hall High School

On April 24, 2001, the Board of Education approved an award of contract with Applicators, Inc. to resurface the running track at Perry Hall High School. In order to complete this project, it has become necessary for the contractor to remove and replace sections of the sub-base of the running track. Unacceptable areas of the base will be removed and replaced with stone to provide a proper subgrade for the new track. This remediation work will be completed on a Time & Materials basis. Baltimore County Public Schools will only be charged for the actual quantities of subsurface materials removed and replaced with stone plus the time required to perform the additional work (this work will be monitored by BCPS Inspectors). At this time, the Department of Physical Facilities recommends approval of a change order in the not-to-exceed amount of \$65,000.00 with Applicators, Inc. to provide for the removal and replacement of unacceptable sub-base.

In addition, the Department of Physical Facilities requests approval to increase the approved change order allocation from \$15,200.00 to \$65,200.00 to reflect this \$65,000.00 change order (a \$50,000.00 increase). This allocation will be used to cover any additional minor changes to the contract and unforeseen conditions, to be authorized and approved by the Building Committee in accordance with Board Policy.

Funding for this Change Order is available from Capital Budget Project # 672 – Site Improvements.

APPROVED:

  
Donald F. Krembel, Ph.D.  
Executive Director