

BALTIMORE COUNTY PUBLIC SCHOOLS

Joe A. Hairston, Superintendent

Towson, Maryland 21204-3711

BOARD EXHIBIT**November 6, 2001**

TO: Dr. Joe A. Hairston

FROM: Department of Physical Facilities


RE: Change Order – Major Maintenance Renovation Project
Woodmoor Elementary School

On December 5, 2000, the Board of Education approved an award of contract with E. Pikounis Construction Company, Inc. to perform work under the Major Maintenance Renovation Program at Woodmoor Elementary School. In order to complete this project, it has become necessary to demolish two existing store fronts at stairwells and replace them with new fire rated store front assemblies. This work which includes new doors, frames and associated hardware for these stairwell openings is required by the Fire Marshall for code compliance. This additional work was not included in the original scope of work for this firm.

The Department of Physical Facilities has received a proposal from the Contractor in the amount of \$18,877.11 to complete the additional scope of work. This cost has been reviewed by our consultant for this project and negotiations are complete. Based upon this review, we recommend approval of a change order in the amount of \$18,877.11 with E. Pikounis Construction Company, Inc. to provide these new fire rated stairwell, store front openings.

Funding for this change order is available from Capital Budget Project # 665 – Major Maintenance.

APPROVED:



Donald F. Krempel, Ph.D.
Executive Director