

**L**

# **BALTIMORE COUNTY PUBLIC SCHOOLS**

Joe A. Hairston, Superintendent

Towson, Maryland 21204-3711

## **BOARD EXHIBIT**

**December 4, 2001**

**TO:** Dr. Joe A. Hairston

**FROM:** Department of Physical Facilities


**RE:** Change Order - Sitework: Package 2B  
New Town High School

On November 20, 2001, the Board of Education approved an award of contract with TC Simons, Inc. to perform the sitework in conjunction with the construction of New Town High School. Due to unresolved issues with County and City water officials, the water service for this school was removed from this bid package in order to award the sitework contract without any delay. These technical issues have now been resolved and a proposal has been requested to provide the water service, vault, and water meter.

The Department of Physical Facilities has received a proposal from TC Simons, Inc. in the amount of \$28,070.00 to perform the additional work associated with the water service. This fee has been reviewed by our design consultant and construction manager and found reasonable. Based upon this review, we recommend approval of a change order in the amount of \$28,070.00 with TC Simons, Inc. to provide the water service, vault, and water meter for New Town High School.

Funding for this Change Order is available from Capital Budget Project # 625 – New Town High School.

APPROVED:



Donald F. Krempel, Ph.D.  
Executive Director