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BALTIMORE COUNTY PUBLIC SCHOOLS 

 

DATE:   January 27, 2004  

TO:    BOARD OF EDUCATION 
 
FROM:   Dr. J. Hairston, Superintendent 

SUBJECT: Request for Change Order – Design and Construction Administration 
Services at Woodholme Elementary School – Field Lighting

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services 
 
RESOURCE 
PERSON(S): Donald F. Krempel, Ph.D., Executive Director 

Department of Physical Facilities 
 Richard Cassell, P.E., Administrator 

Office of Engineering and Construction 
 J. Kurt Buckler, P.E., Head of Engineering 

Office of Engineering and Construction 
 

RECOMMENDATION 
 

That the Board of Education approves a change order. 
 

***** 
 

Request for Change Order – Design and Construction Administration Services at Woodholme 
Elementary School – Field Lighting 
 

Appendix I – Recommendation of approval of a Change Order 



Appendix I 
 

Recommendation of Approval of a Change Order  
Design and Construction Administration Services at  

Woodholme Elementary School – Field Lighting 
January 27, 2004 

On June 10, 2003, the Board of Education approved a fee acceptance with Grimm and 
Parker Architects, Inc. for the design services for the proposed Woodholme Elementary School. 
The Department of Recreation and Parks has requested that as part of the construction of 
Woodholme Elementary School, Baltimore County Public Schools upgrade the existing field 
lighting found on the adjoining recreation site.  The existing lighting for two baseball diamonds 
and a soccer field do not meet current illumination standards.  In order to prepare the necessary 
design documents to incorporate this lighting upgrade into the Woodholme Elementary School 
electrical construction package, the design consultant has requested a change order in the amount 
of $12,100.00. 

 
This change order has been reviewed by our in-house engineering staff together with the 

Department of Recreation and Parks and found reasonable. At this time, the Department of 
Physical Facilities requests approval of a change order in the amount of $12,100.00 with Grimm 
and Parker Architects, Inc. to provide design services for upgrading the existing field lights at 
Woodholme Elementary School. 
 

Funding for these additional services is available from Capital Budget Project #111 –
Woodholme Elementary School.  The Department of Recreation and Parks will reimburse 
Baltimore County Public Schools for all costs associated with upgrading the field lighting. 
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