
Exhibit L
BALTIMORE COUNTY PUBLIC SCHOOLS 

 

DATE:   February 25, 2004  

TO:    BOARD OF EDUCATION 
 
FROM:   Dr. J. Hairston, Superintendent 

SUBJECT: Request for Change Order – Design and Construction Administration 
Services at New Town High School

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services 
 
RESOURCE 
PERSON(S): Donald F. Krempel, Ph.D., Executive Director 

Department of Physical Facilities 
 Richard Cassell, P.E., Administrator 

Office of Engineering and Construction 
 J. Kurt Buckler, P.E., Head of Engineering 

Office of Engineering and Construction 
 

RECOMMENDATION 
 

That the Board of Education approves a change order. 
 

***** 
 

Request for Change Order – Design and Construction Administration Services at New Town 
High School. 
 

Appendix I – Recommendation of approval of a Change Order 



Appendix I 
 

Recommendation of Approval of a Change Order  
Design and Construction Administration Services at New Town High School 

February 25, 2004 

On September 12, 2000, the Board of Education approved a fee acceptance with Grimm 
and Parker Architects, Inc. for the design services associated with the construction of New Town 
High School.  The Office of Career and Technology Education has requested the construction of 
an outdoor pavilion in order to teach their Construction Management course at New Town High 
School.  A fee of $12,000.00 has been negotiated with the consultant to design this outdoor 
pavilion.  This fee includes preparation of the design for the 24 feet by 24 feet pavilion structure, 
the associated site work, and construction administration assistance during the bidding and 
construction phases. 
 

This change order has been reviewed by our in-house engineering staff and found 
reasonable. At this time, the Department of Physical Facilities requests approval of a change 
order in the amount of $12,000.00 with Grimm and Parker Architects, Inc. for the additional 
design services associated with the construction of an outdoor pavilion at New Town High 
School. 
 

Funding for these additional services is available from Capital Budget Project #625 –
New Town High School. 
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